US ENVIRONMENTAL AGENCY, REGION II

PROGRESS POLLUTION REPORT

I. HEADING

Date: March 6, 1995 ' mj:ﬁﬂ‘
From; Joseph V. Cosenting %gﬁﬂ/
To: J. Fox, EPA

W. Muszynski, ER
K. Callahan, EPA
J. Marshall, EPA
W. Mugdan, EPA
J. McVeigh; EPA
M. Seidenberg, EPA
G. Pavlou, EPA

R. Salkie, EPA
/G- Zachos, EPA

J. Witkowski, EPA
C. Fitzsimmons, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT

Subjectz Bayonne Barrel and Drum. Newark,
Essex County, New Jersey

POLREP No: Twenty=two (22), Progress Polrep

II. BACKGROUND

Response Authority: CERCLA
NPL Status: Non-=NPL :
Site Number: 9J ,
Action Memorandum Status: Verbal Authorization granted

on 7-14-94, action memo approved
9-2-94, ceiling increase and
change in scope approved 2-2-95
Start Date: 7-14-94 o

III. INCIDENT INFORMATION
See Initial Polrep |

IV. REMOVAL INFORMATION
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A, Actions Taken
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1. The primary activity, the inspection and shredding of

. drums from the "empty" drum piles which originally contained

an estimated 40,000 to 45,000 drums, were completed. To
date, 38,319 drums have been inspected and shredded,
completlng this operatlon The resultant metal was sold to
a local recycler. In all, 787 tons of scrap metal were
transported from the site generatlng $63,310 from the sale
of the scrap metal. The monles generated are being credited
to the removal action.

Wastes, ligquid and solid wastes, collected from drums in the
"empty" drum piles were segregated and the material sampled
and haz-catted. Bulked samples were composited and
submitted to a laboratory for disposal analysis.

Drum deheading operations were also completed this week. To
date, nine thousand, seven hundred (9,700) acid pack drums
have been deheaded and their poly liners removed. A
subcontractor agreement to remove, clean and dispose of the
poly liners is in place. Once cleaned the liners will be
recycled and/or disposed of. A certificate documenting the
distruction of the liners will be issued. To date,
approximately 1,000 liners have been transported from the
site.

2. Efforts to consolidate and segregate identified waste
streams were also completed.

3. All waste streams containing elevated levels of dioxin
contamination will be resampled and analyized to confirm
contaminant levels. A draft sampling plan has been
submitted and is presently being reviewed. ATSDR is
presently reviewing the initial data to evaluate the
potential risk presented by the soil and ash piles.

4. The decontamination and demobilization of the equipment
used for the drum shredding and deheading operations was
also completed.

5. Enforcement efforts continue.

B. Next Steps

Site activities will include the decon and demobilization of
equipment. The transport and disposal of poly-drums and
liners will continue, until completed.

Site security will be maintained at the site.
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C. KEY ISSUES
None
V. COST INFORMATION
Mitigation Contracting $932,800
TAT $44,199
Intramural $52,800
Total : $1,029,799
Project Ceiling $1,700,000
Percent of funds remaining 60%






